
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:05 AM
Run date

Time

Reviewer: Soheilifard, Saman 17-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 082 Date: 11-May-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 06:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 610

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

From 07:00 until 09:00, I inspected the bolting at Splice #3. They were tensioning bolts in the South and
West shafts, and installing bolts in the North shaft. After this, these operations were covered by Ae Tern
and Sanny Khow. See their diaries for a list of labor and additional details.

I witnessed torque verification testing at the following locations:
- West shaft exterior, the lower half of Skin A hit from the head
- West shaft exterior, the lower half of Skin B hit from the head
- West shaft exterior, the lower half of Skin C hit from the head
- West shaft exterior, the lower half of Skin D hit from the head
- West shaft exterior, the lower half of Skin E hit from the head

All bolts tested achieved the minimum torque.

*********
Welding at Splice #1:
- Inside the South shaft, welding was ongoing on the B-C upper and C-D upper fillet welds.
- Inside the West shaft, tack welding was done on the B-C and C-D corner plates.
- Inside the East shaft, prep work (grinding, removing paint, etc) was done today.

*********
9m external diaphragm welding:
Welding was ongoing today on 9m diaphragm plates 9m-West-Inner & 9m-West-Outer. Also, buttering
was done on plate 9m-North adjacent to shear plate a1N.

*********
Electroslag welding (ESW) mock-up:
The full height mock-up was welded yesterday. Today they performed ultrasonic testing (UT), and ground
3 areas of the weld flush for radiographic testing (RT) to be done this evening. The UT results showed no
rejectable indications. The areas chosen for RT were near the start, at the area where 4 layers of
refractory tape were added under the shoe, and one additional random location.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 082 Date: 11-May-2011 Wednesday

JNM Morgan WinterIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

APP JEFFERY SOUZAIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00
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